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SR 28/E End of the George Sellar Bridge - Construct Bypass

Project Information Project Milestones

PIN: 202802V As of Date: July 2014 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: North Central Regional Admin: D. Sarles : .
State Route: SR 28 ‘ Project Definition Complete‘ Q2 2004 ‘ Q2 2004 ‘ On Schedule ‘
Current Status: Completed Legislative Districts: 12 ‘ Preliminary Engineering Start‘ Q2 2004 ‘ Q2 2004 ‘ On Schedule ‘
Project Description ‘ Environmental Complete ‘ Q2 2007 ‘ Q2 2007 ‘ On Schedule ‘
The intersection of SR 28 and Grant Road is approaching capacity. Construct a bypass route for ‘ Right of Way Complete ‘ Q22011 ‘ Q22011 ‘ On Schedule ‘
southbound traffic. This will improve capacity and reduce accidents and benefit freight at the i
East end of the George Sellar Bridge on SR 28. ‘ Contract Advemsement‘ Q22011 ‘ Q22011 ‘ On Schedule ‘
Operationally Complete ‘ Q22013 ‘ Q22013 ‘ On Schedule ‘
Contractor ‘
Award Amount:$14,244,080
Project Cost Summary ($ in Thousands)
‘ ‘ Leg. Initial ‘ Current Leg. Current Approved ‘
Anticipated Project Benefits Project Status Budget Budget Cost
‘ Preliminary Engineering ‘ $0 ‘ $2,918 ‘ $2,918 ‘
‘ Right of Way ‘ $0 ‘ $8,025 ‘ $7,125 ‘
‘ Construction ‘ $0 ‘ $18,025 ‘ $18,211 ‘
Gray Notebook Text
c ‘ Total ‘ $0 ‘ $28,968 ‘ $28,254 ‘

1113Q4 GNB 46 (June 30, 2012) - This project, budgeted for $29 million, will construct a
bypass route for southbound traffic at the SR 28 and Grant Road intersection. This work will

improve capacity, potentially reduce accidents, and benefit freight movement at the east end Project Funding Summary - Current Approved Cost ($ in Thousands)

of the George Sellar Bridge on SR 28. Funding is included for a pedestrian tunnel connection

to the Apple Capital Loop Trail along the Columbia River. The project is in the construction Pre-

phase; the schedule was at risk. As reported in Gray Notebook 45, one of the walls on the Existing

bypass roadways was partially constructed with materials not allowed by contract. Changes to Project Phase Nickel TPA Funds Other Total
the wall were expected to delay the construction schedule and operationally complete date. i i i

The prime contractor, KLB Construction, reviewed options and provided test results and new Prelim Engineering $0 $0 $2,918 $2,918
information for WSDOT's consideration. The issue was resolved and construction and the

operational complete date are now on schedule. 1113Q4 GNB 46 (June 30, 2012) - Pre- Right of Way $0 $0 $7,125 $7,125
Existing Funds - Advertisement Record. Individually tracked projects. WSDOT is constructing

a bypass for the SR 28/East End of George Sellar project in Douglas County. The initial Construction $0 $0 $18,211 $18,211
legislative budget for this project was $9.4 million in 2004. The most recent legislative budget

for the project was $28 million and was approved in 2010. The project’s preliminary

engineering started on time in May 2004 and advertisement was scheduled to occur in May o 50 50 S S

2011, but was delayed due to right of way issues. The project is scheduled to be complete in
June 2013.

Project Web Site: http://www.wsdot.wa.gov/Projects/SR28/EastEndSellarBridge/

Change Orders Web Site:
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